FDG CONSTRUCTION · PROJECT UPDATE

Sample Building — WP01 proof

· 2026-10-01 to 2026-10-16 · Through 2026-10-16

WORKING SITE REPORT · REPORTED QUANTITIES, NOT AN APPROVAL

WORK ITEMS UPDATED

1 / 1

Through report date

REPORTED COMPLETION

30.0%

Equal weight per item · unreviewed

UPDATES AWAITING REVIEW

2

Verification and acceptance stay separate

Work completed and work remaining

WORK ITEM / UNIT	ADDED THIS PERIOD	REPORTED TOTAL	TARGET	REMAINING	QA ACCEPTED TOTAL
Install water pipe / m	30	30	100	70	Awaiting review

Reported completion is the average of item completion ratios, available only when every item has a target and at least one update. Units are never added together. Targets are working inputs; reviewed baseline progress remains separate.

Site notes

Follow-up

No follow-up records entered.

Prepared by not recorded

Source: shared project work items and daily updates. Reported, physically verified, QA accepted, billable, billed and paid quantities are separate states. Save your working file to keep this report and its source records.