FDG CONSTRUCTION · PROJECT UPDATE

SYNTHETIC — Water pipe installation

SYNTHETIC-WP02 · Illustrative east wing

Period 2026-10-12 → 2026-10-16
Source cutoff 2026-10-16 · Working revision 1

WORKING SITE REPORT · REPORTED QUANTITIES, NOT AN APPROVAL

ENTRIES THIS PERIOD	REPORTED COMPLETION	UPDATES AWAITING REVIEW
2	**30.0%**	**2**
Original daily sources	Through cutoff · equal item weights · unreviewed	Through cutoff · verification and acceptance separate

Work completed and work remaining

Period quantities use the selected dates. Cumulative quantities and remaining work use all eligible records through the source cutoff. Not reported means no eligible entry; an entered zero is shown as 0 with its unit.

Install water pipe

WORK-001 · m

Added this period	Reported through cutoff	Working target	Remaining through cutoff
30 m	**30 m**	**100 m**	**70 m**

QA accepted through cutoff: **Unknown** · 2 source event(s) this period

Reported completion is the average of item ratios when every item has a target and an update. Different units are never added together. Working targets are not approved baselines.

Site notes

DAY-001 · 2026-10-15 · Install water pipe

East wing pipe installation

DAY-002 · 2026-10-16 · Install water pipe

Continuation at east wing

Follow-up through cutoff

No follow-up records entered.

Recorded quality / safety notes in this period

Not recorded for this period. No quality or safety clearance is inferred.

Source trail through 2026-10-16

Each increment is counted once. Period entries are marked below; other eligible entries support cumulative totals only. Dates, units and review declarations come from the original records.

DAY-001 · 2026-10-15 **+20 m**

WORK-001 · Install water pipe

Included in this period

Physical verified Unknown	QA accepted Unknown
Author / revision Synthetic site engineer / 1	Review declaration Draft · Reviewer not recorded · Date not recorded
Verification reference Not recorded · Verifier not recorded · Date not recorded	Evidence / source reference Not recorded / Manual site report entered through Daily update

DAY-002 · 2026-10-16 **+10 m**

WORK-001 · Install water pipe

Included in this period

Physical verified Unknown	QA accepted Unknown
Author / revision Synthetic site engineer / 1	Review declaration Draft · Reviewer not recorded · Date not recorded
Verification reference Not recorded · Verifier not recorded · Date not recorded	Evidence / source reference Not recorded / Manual site report entered through Daily update

Prepared by Synthetic site engineer · Reviewer Not recorded

Reported ≠ physically verified ≠ QA accepted ≠ billable ≠ billed ≠ paid. Typed names and states are declarations, not authenticated approval. Save your working file to retain this report and its original source records.